
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:33 PM
Run date

Time

Reviewer: Awal, Mohammad 17-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 313 Date: 23-Jun-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 749

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

* Attended stuff meeting from 8:00 to 9:15 AM.

* Went to T1 - Tower Base Area by boat around 9:45 AM, saw Tony (CCC), Joe (METS) and ABF paint
inspector Ray Shutley as well - talked to them about the work status.

* There was still no Tower (beyond 53 m) cleaning / painting work due to accident happended on the
ladder.

Six ABF's labors: Rogelio Rodriguez, Aurelio Rodriguez (not in PMIV system), Guillermo Limon (Labor
Forman), Javier Medina, Danny Schwartz, and James Sturgeon (ABF's Forman) were in tower (below 53
m) performed cleaning, and installed safety features today.

* Paint Crew: Billy Gatewood, Joege Flones, Mark Sterward, Recavdo Pasalla (paint forman), Marco
Ornuno, Javier Alvag, Edilberto Leon, & Tony Katrones (Superintendent). Performed paint spary on west
side of tower base (exterior of tower skirt 3 - 13 meter, two coatings).

* Back to office, performed paper work including RFI/Submittal PMIV works until 3:40 PM.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 313 Date: 23-Jun-2014 Monday

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Joe (METS) & Tony (CCC) talked abot work status CCC performed paint repair by hand on east side of opening area
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 313 Date: 23-Jun-2014 Monday

Tower East side painting were complete, CCC worked on West Side -
with Containment

Final primer coating was on in west side or tower skirt (Exterior)

West side of panel, the blasting was done and primer coating was on
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